
Brighton
Elmwood Avenue:  Clover Street to  East Avenue

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/22/2016
Scheduled end date: 
Percent complete: 100%

Chili
Paul Road: Intersection Improvement Paul Road to  Archer Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/22/2016
Scheduled end date: 
Percent complete: 100%

Union Street:  Chili Wheatland Tl to  Bowen Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/28/2016
Scheduled end date: 
Percent complete: 100%

Wheatland Center Road: Over Mill Creek Morgan Road to  Wickens Road

Road closed to through traffic on 9/19.  Est. duration of closure, weather permitting: 2 
months
.Road will be closed to through traffic during construction.  Detour will utilize 
Wheatland Center Road, Morgan Road, Union Street and Wickins Road. 

Culvert Contact:Karen Cox ((585) 753-7742)
Scheduled start date: 9/19/2016
Scheduled end date: 11/4/2016
Percent complete: 20%

Wheatland Center Road: Over Mill Creek Morgan Road to  Clifton Road

Road re-opened to traffic on 7-22-16

Culvert Contact:Karen Cox ((585) 753-7742)
Scheduled start date: 6/1/2016
Scheduled end date: 7/29/2016
Percent complete: 100%

Wickens Road:  Wheatland Center Road to  Union Street

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016
Scheduled end date: 
Percent complete: 100%

Clarkson
Redman Road:  Route 31 to  Town Line

Drainage work is being worked on.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Scheduled end date: 
Percent complete: 90%

West Avenue:  Redman Road to  Route 19

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/2/2016
Scheduled end date: 
Percent complete: 100%

Greece
Flynn Road:  Route 18 to  Frisbee Hill Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

Mount Read Blvd: Highway Pm #2 Stone Road to  Maiden Lane

Project complete.  Cleanup, final striping and punchlist items remain. 

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 7/12/2016
Scheduled end date: 
Percent complete: 95%

Mount Read Blvd: Highway Pm #2 Britton Road to  Route 18

Project complete.  Need cleanup, final striping and punchlist items.

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 7/5/2016
Scheduled end date: 
Percent complete: 95%

Long Pond Road: Highway Pm #2 Gates-Greece Tl Road to  Ridgeway Avenue

Project complete.  Cleanup, final striping and punchlist items remain. 

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/15/2016
Scheduled end date: 
Percent complete: 95%
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Ridgeway Avenue: Highway Pm #2 Long Pond Road to  Bellwood Drive

Project complete. Cleanup, final striping and punchlist items remain.

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/1/2016
Scheduled end date: 
Percent complete: 95%

Ridgeway Avenue: Highway Pm #2 Latona Road to  City Line

Project complete.  Cleanup, final striping and punchlist items remain. 

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/1/2016
Scheduled end date: 
Percent complete: 95%

Payne Beach Road:  Losp to  Lake Ontario

Paving Complete.

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/15/2016
Scheduled end date: 
Percent complete: 100%

Britton Road:  Mount Read Blvd to  Town Line

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

Kirk Road:  Route 18 to  Janes Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016
Scheduled end date: 
Percent complete: 100%

Payne Beach Road:  Manitou Beach Road to  Lake Ontario State Parkway

Project Completed

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 5/18/2016
Scheduled end date: 6/30/2016
Percent complete: 100%

Ridgeway Avenue:  Manitou Road to  Elmgrove Road

Project Completed. 

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/6/2016
Scheduled end date: 
Percent complete: 100%

Britton Road:  Dewey Avenue to  Lake Avenue

Project Complete

Culvert Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 10/3/2016
Scheduled end date: 10/15/2016
Percent complete: 100%

Hamlin
Hamlin Center Road:  Route 18 to  Route 260

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Scheduled end date: 
Percent complete: 100%

Brick Schoolhouse Road:  Redman Road to  Hamlin-Parma Tl Road

Complete

Shoulder Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/11/2016
Scheduled end date: 
Percent complete: 100%

Henrietta
Ward Hill Road:  Route 15A to  Pinnacle Road

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

Erie Station Road:  Route 15 to  Middle Road

Project complete.  Punchlist items remain.  Open to two way traffic.
One way traffic eastbound will be maintained.  Westbound traffic will be detoured via 
Middle road / Rush-Henrietta Townline Road / West Henrietta Road

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 4/4/2016
Scheduled end date: 10/3/2016
Percent complete: 99%

Hylan Drive:  Calkins Road to  Route 252

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/10/2016
Scheduled end date: 
Percent complete: 100%
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Rush-Henrietta Tlr:  East River Road to  Route 15A

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

Telephone Road:  East River Road to  Route 15

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

Williams Road:  Pinnacle Road to  Route 65

Tree work is beingworked on.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/23/2016
Scheduled end date: 
Percent complete: 95%

Irondequoit
Hudson Avenue: Highway Pm #2 E Ridge Road to  Titus Avenue

Proj. complete.  Punch list items remain.

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 6/21/2016
Scheduled end date: 
Percent complete: 99%

Titus Avenue: Highway Pm #2 Hudson Avenue to  Route 590

Project complete.  Punchlist items remain
Milling 1.75"; putting 1.5" back

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 5/27/2016
Scheduled end date: 
Percent complete: 99%

St Paul Blvd: Highway Pm #2 City Line to  North End

Project complete.   Punchlist items remain. 
Two way traffic will be maintained. 

Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 5/9/2016
Scheduled end date: 
Percent complete: 95%

Kings Highway:  Titus Avenue to  Lakeshore Drive

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016
Scheduled end date: 
Percent complete: 100%

Mendon
Bull's Saw Mill Road:  Route 251 to  West Bloomfield Road

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

Parish Road:  West Bloomfield Road to  Route 64

Surface treat complete, drainage work is being worked on.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 90%

Pond Road:  Douglas Road to  West Bloomfield Road

Surface treat complete, tree work is being scheduled.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 90%

Boughton Hill Road:  Quaker Meeting House Road to  West Bloomfield Road

Drainage work is in progress.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/18/2016
Scheduled end date: 
Percent complete: 90%

Cheese Factory Road:  West Bloomfield Road to  Route 64

Asphalt prep work is complete. Ditching & drainage work being scheduled.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/6/2016
Scheduled end date: 
Percent complete: 70%

East Street:  Route 65 to  Quaker Meeting House Road

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Scheduled end date: 
Percent complete: 100%
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West Bloomfield Road:  Monroe-Wayne Cl Road to  Boughton Hill Road

Surface treat is complete.  Minor drainage work being scheduled.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Scheduled end date: 
Percent complete: 90%

Ogden
Hubbell Road:  Colby Street to  Route 31

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/2/2016
Scheduled end date: 
Percent complete: 100%

Colby Street:  Route 36 to  Route 259

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

Dewey Street:  Reed Road to  Hubbell Road

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Scheduled end date: 
Percent complete: 100%

Shepard Road:  Gillett Road to  Manitou Road

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/6/2016
Scheduled end date: 
Percent complete: 100%

Parma
Huffer Road: Spot Safety Improvement @ 90 Degree Bend Bennett R to  Lake Ontario 
State Parkway

Complete

Pavement Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 7/18/2016
Scheduled end date: 9/21/2016
Percent complete: 100%

Bennett Road:  East Avenue to  Curtis Road

Minor drainage work is being scheduled.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Scheduled end date: 
Percent complete: 95%

Burritt Road:  Route 259 to  Route 261

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/23/2016
Scheduled end date: 
Percent complete: 100%

Moul Road:  Hamlin-Parma Tl Road to  Route 259

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Scheduled end date: 
Percent complete: 100%

Penfield
State Road:  Plank Road to  Jackson Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 5/23/2016
Scheduled end date: 
Percent complete: 100%

Perinton
Woolston Road:  Railroad Mills Road to  Perinton Jurisdiction

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/25/2016
Scheduled end date: 
Percent complete: 100%

Garnsey Road:  Route 250 to  Turk Hill Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/25/2016
Scheduled end date: 
Percent complete: 100%
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Kreag Road:  Route 96 to  Ayrault Road

Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/18/2016
Scheduled end date: 
Percent complete: 100%

Ayrault Road:  Route 31 to  Country Side Road

UV cured pipe lining to be done mid- November

Culvert Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016
Scheduled end date: 
Percent complete: 75%

Pittsford
Railroad Mills Road:  Woolston Road to  Park Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/17/2016
Scheduled end date: 
Percent complete: 100%

Willard Road:  Route 65 to  Mendon Center Road

Project Complete

Drainage Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/29/2016
Scheduled end date: 
Percent complete: 100%

Riga
Baker Street:  Savage Road to  Route 33

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/18/2016
Scheduled end date: 
Percent complete: 100%

Gilman Road:  North Main Street to  Route 36

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Scheduled end date: 
Percent complete: 100%

Kendall Road:  Mc Intosh Road to  North Main Street

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Scheduled end date: 
Percent complete: 100%

Savage Road:  Baker Street to  Attridge Road

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Scheduled end date: 
Percent complete: 100%

Palmer Road:  Town Line to  Route 33A

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/28/2016
Scheduled end date: 
Percent complete: 100%

Rochester
Inner Loop:  South Clinton Avenue to  E Main St

Inner Loop is closed from E Main to Monroe.  S Union - left lane closed between 
Monroe & East;  Pikin st - left lane closed between East & Savannah; Pitkin St- left lane 
closed north of Charlotte St; the Broad/Pitkin traffic signa l is on flash.

Various 
Locations

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 5/1/2015
Scheduled end date: 12/31/2016
Percent complete: 55%

Ridgeway Avenue:  Ramona to  Minder

maintain EB traffic between Ramona & Lake.  WB traffuic detoured via  Mt Read & W 
Ridge Rd 

Pavement Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 7/15/2015
Scheduled end date: 12/31/2016
Percent complete: 70%

Rush
Five Points Road:  Honeoye Falls  #6 Road to  Rush West Rush Road

Complete.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%
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Woodruff Road: Over Honeoye Creek Trib. East River Road to  Honeoye Falls  #6 Road

Majority of the work is now complete.  Some erosion touchups are needed and bracing 
removal.
Temporary lane closures may occur with flaggers to perfrom work on the roadway.

Culvert Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 8/15/2016
Scheduled end date: 12/13/2016
Percent complete: 95%

East River Road:  Rush West Rush Road to  Rush-Henrietta Tlr

T&L is complete, drainage and tree work is being scheduled.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/15/2016
Scheduled end date: 
Percent complete: 80%

Phelps Road:  Works Road to  Route 15A

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

Rush West Rush Road:  East River Road to  Route 15A

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Scheduled end date: 
Percent complete: 100%

Sweden
Salmon Creek Road:  Beadle Road to  Colby Street

Complete.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Scheduled end date: 
Percent complete: 100%

Colby Street:  Route 19 to  Hubbell Road

Shoulder back-up still needed.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 99%

Sweden Walker Road:  Swamp Road to  Route 31

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 100%

White Road:  West Sweden Road to  Route 19

East section of project is complete. West end T&L to be done next year.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Scheduled end date: 
Percent complete: 100%

Various
Various Roads: Countdown Pedestrian Indication Various Roads to  Various Roads

Under construction.  Installation work will continue throughout the year.
Most work is off the road.  Brief lane closures are possible while installing pedestrian 
indications on the signal poles.

Signal Contact:Jim Pond ((585) 753-7755)
Scheduled start date: 1/1/2016
Scheduled end date: 10/31/2016
Percent complete: 99%

Various Roads: Wireless Its Project Various Roads to  Various Roads

Conduit and fiber optic cable installation in progress.
Periodic Lane Closures for Conduit and Equipment Installation.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 7/7/2016
Scheduled end date: 1/8/2017
Percent complete: 50%

Various Roads: Accessible Pedestrian Devices Various Roads to  Various Roads

Construction in progress, expected completion date is June 30, 2017.
Most work is off the road.  Brief lane closures are possible while installing pedestrian 
devices on the signal poles.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 6/20/2016
Scheduled end date: 6/30/2017
Percent complete: 15%

Various Roads: Its Upgrade Various Roads to  Various Roads

Construction in progress.
Most work is off the road.  Brief lane closures are possible while installing cameras on 
the signal poles.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 8/15/2016
Scheduled end date: 3/31/2017
Percent complete: 15%
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Webster
State Road:  Jackson Road to  Salt Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016
Scheduled end date: 
Percent complete: 100%

Schlegel Road:  Route 250 to  Salt Road

Final Adjustments to be complete week of 11/1/16

Drainage Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/26/2016
Scheduled end date: 
Percent complete: 98%

Basket Road:  Schlegel Road to  Lake Road

Project work will continue with final restorations and touchups.
Construction to be done by alternating traffic around work areas with flaggers and a 
Mobile Traffic Signal. 

Pavement Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 4/11/2016
Scheduled end date: 12/16/2016
Percent complete: 92%

Five Mile Line Road:  Route 104 to  Klem Road

Poject Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016
Scheduled end date: 
Percent complete: 100%

Gravel Road:  Empire Blvd to  Route 104

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/8/2016
Scheduled end date: 
Percent complete: 100%

Lake Road:  Bay Road to  Monroe-Wayne Cl Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016
Scheduled end date: 
Percent complete: 100%

Lake Road:  Route 250 to  Monroe-Wayne Cl Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016
Scheduled end date: 
Percent complete: 100%

Monroe-Wayne Cl Road:  State Road to  Ridge Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/13/2016
Scheduled end date: 10/17/2016
Percent complete: 100%

Whiting Road:  Klem Road to  Lake Road

Project Complete

Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016
Scheduled end date: 10/28/2016
Percent complete: 100%

Wheatland
Belcoda Road:  Route 383 to  North Road

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/18/2016
Scheduled end date: 
Percent complete: 100%

South Road:  Union Street to  River Road

Complete

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/27/2016
Scheduled end date: 
Percent complete: 100%

Beulah Road:  Oatka Creek to  Riga Wheatland Tl

Pavement markings are still needed.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Scheduled end date: 
Percent complete: 99%

Oatka Creek:  Monroe Genesee County Line to  Route 36

Pavement markings are still needed.

Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Scheduled end date: 
Percent complete: 99%
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